

ADOPTED BY THE RIO NUEVO  
MULTIPURPOSE FACILITIES DISTRICT  
BOARD OF DIRECTORS  
April 20, 2006

RESOLUTION NO. 2006-03

RESOLUTION APPROVING FUNDING FOR AN AMENDMENT TO THE  
CONTRACT WITH MEANS DESIGN BUILDING CORPORATION FOR ADDITIONAL  
INTERPRETIVE ELEMENTS AT THE TUCSON PRESIDIO RECONSTRUCTION.

WHEREAS, the Rio Nuevo Multipurpose Facilities District has contracted with Means  
Design Building Corporation for Design Build Services for the Tucson Presidio Reconstruction;  
and

WHEREAS, the design for the project has identified several additional interpretive  
elements that were not included in the original project scope; and

WHEREAS, the Executive Committee for the Presidio Reconstruction wishes to add  
these interpretive elements to the project to achieve the highest level of visitor experience; and

WHEREAS, Means Design Build Corporation has identified potential savings to the  
project without reducing the Project scope or quality, and

WHEREAS, the cost for these changes will come from the Project Contingency, now  
therefore

BE IT RESOLVED by the Board of Directors of the Rio Nuevo Multipurpose Facilities  
District that the contract with Means Design Building Corporation be amended to include  
Change Order #I in the amount of \$77,518.00 to incorporate the additional interpretive elements  
and the potential cost savings.


PASSED, ADOPTED AND APPROVED this 20<sup>th</sup> day of April, 2006.

APPROVED:


Chair 

Rio Nuevo Multipurpose Facilities  
District Board


ATTEST:

  
Secretary  
Rio Nuevo Multipurpose Facilities  
District Board

APPROVED AS TO FORM:

  
Counsel  
Rio Nuevo Multipurpose Facilities  
District Board

REVIEWED BY:

  
Director  
Rio Nuevo Multipurpose Facilities  
District