



Rio Nuevo

TUCSON, ARIZONA

400 WEST CONGRESS TUCSON, ARIZONA 85701 520-623-7336

ADDENDUM NO: 1

SOLICITATION: #140101

PROJECT: RIO NUEVO TUCSON CONVENTION CENTER(TCC)
ARENA RENOVATIONS – FIXED AUDIENCE SEATING

DATE: January 14, 2014

**TO: ALL PROSPECTIVE RESPONDENTS CONCERNED
WITH THIS PROJECT.**

GENERAL: The following changes, additions or deletions are for the above referenced project; all other conditions shall remain the same. Acknowledge receipt of this addendum on the “Bid Form”.

ITEM 1: Bid Documents, Article III – General Terms And Conditions, 3.4.A, Damages:

Per Paragraph 3.C.(3) of the Fixed Audience Seating Specifications, the seats will be installed beginning August 25, 2014 and be completed no later than October 1, 2014. Vendor shall pay actual damages of \$40.00 per seat not installed for each event held in the TCC Arena after October 1, 2014 until completion organized around the TCC Event Schedule is achieved.

ITEM 2: Specifications, Section 12610, Fixed Audience Seating, 1.A.(1). c:

Contract documents have been modified to include addendums prior to 1/9/14.

ITEM 3: Specifications, Section 12610, Fixed Audience Seating, 1.A.(2).b, Alternate No 2:

In lieu of disposing of 95% of removed seats, salvage for owner. Deliver and unload with vendor equipment to owner storage to be designated within a five mile radius from the Arena.

ITEM 4: Specifications, Section 12610, Fixed Audience Seating, 3.A.(2):

Salvage 5% of seats for owner. Place salvaged seats in a storage room adjacent to the Arena on the south end lower level. Dispose of remaining 95% of existing seats.

ITEM 5: Specifications, Section 12610, Fixed Audience Seating, 3.C.(3):

Installation shall be scheduled around the TCC Event Schedule and TCC Arena Renovations project. Refer to Attachment E for the TCC Event Schedule. Demolition of seats shall take place from 8/4/14-8/17/14. New seats shall begin delivery on 8/25/14 and shall be installed from 8/25/14-10/1/14. Seating sections 201 and 225 can be the last seats installed.

ITEM 6: Specifications, Section 12610, Fixed Audience Seating, Attachment E:

The revised TCC Event Schedule is attached.

END OF ADDENDUM NO. 1

Tucson Arena Construction and Event Schedule as of 1.14.14

Day	Date	MI/PF/MO	Tucson Arena	MI/PF/MO	Exhibit Hall A, B & C	MI/PF/MO	North Exhibit Hall	MI/PF/MO	Grand Ballroom	MI/PF/MO	Meeting Room Foyer	MI/PF/MO	All Meeting Rooms
S	3/ 1/14							#	Event				
S	3/ 2/14							*	Event				
M	3/ 3/14												
T	3/ 4/14												
W	3/ 5/14	#	Event			#	Event						
T	3/ 6/14	#	Event	*	Event	#	Event	#	Event				
F	3/ 7/14	*	Event	*	Event	*	Event	#	Event				
S	3/ 8/14	*	Event	*	Event	*	Event	*	Event				
S	3/ 9/14	*	Event	*	Event	*	Event	*	Event				
M	3/10/14	*	Arena Construction	#	Event	*	Event						
T	3/11/14	*	Arena Construction	*	Event	*	Event	*	Event				
W	3/12/14	*	Arena Construction	*	Event	*	Event						
T	3/13/14	*	Arena Construction	*	Event	*	Event	*	Event			*	Event
F	3/14/14	*	Arena Construction	*	Event	*	Event					#	Event
S	3/15/14	*	Arena Construction	#	Event	*	Event	*	Event			*	Event
S	3/16/14	*	Arena Construction			*	Event					*	Event
M	3/17/14	*	Arena Construction			*	Event					*	Event
T	3/18/14	*	Arena Construction			*	Event						
W	3/19/14	*	Arena Construction			*	Event						
T	3/20/14	*	Arena Construction			*	Event						
F	3/21/14	*	Arena Construction	#	Event	*	Event	*	Event			*	Event
S	3/22/14	*	Arena Construction	#	Event	*	Event	*	Event			*	Event
S	3/23/14	*	Arena Construction	#	Event	*	Event	*	Event			*	Event
M	3/24/14	#	Event	#	Event	*	Event						
M		#	TCC to Set Equipment										
T	3/25/14	#	Event	#	Event	*	Event						
W	3/26/14	#	Event	#	Event	*	Event	#	Event				
T	3/27/14	#	Event	#	Event	*	Event	#	Event				
F	3/28/14	*	Event	*	Event	*	Event	*	Event				
S	3/29/14	*	Event	*	Event	*	Event	*	Event				
S	3/30/14	*	Event	*	Event	*	Event	*	Event				
M	3/31/14	#	TCC to Set Equipment	#	Event	#	TCC to Set Equipment						
T	4/ 1/14	*	Event	*	Event								
W	4/ 2/14	#	TCC to Strike/Event			#	TCC to Strike/Event						
T	4/ 3/14	*	Arena Construction			*	Event						
F	4/ 4/14	*	Arena Construction			*	Event	*	Event				
S	4/ 5/14	*	Arena Construction			*	Event	*	Event				
S	4/ 6/14	*	Arena Construction			*	Event						
M	4/ 7/14	*	Arena Construction			*	Event	*	Event				
T	4/ 8/14	*	Arena Construction			*	Event	*	Event	*	Event	*	Event

*Performance, #Move In/Move Out

Tucson Arena Construction and Event Schedule as of 1.14.14

Day	Date	MI/PF/MO	Tucson Arena	MI/PF/MO	Exhibit Hall A, B & C	MI/PF/MO	North Exhibit Hall	MI/PF/MO	Grand Ballroom	MI/PF/MO	Meeting Room Foyer	MI/PF/MO	All Meeting Rooms
W	4/9/14	*	Arena Construction			*	Event	*	Event	*	Event	*	Event
T	4/10/14	*	Arena Construction	#	Event	*	Event	*	Event			#	Event
F	4/11/14	*	Arena Construction	*	Event	*	Event	*	Event			*	Event
S	4/12/14	*	Arena Construction	*	Event	*	Event	*	Event			*	Event
S	4/13/14	*	Arena Construction			*	Event	*	Event				
M	4/14/14	*	Arena Construction			*	Event						
T	4/15/14	*	Arena Construction			*	Event						
W	4/16/14	*	Arena Construction			*	Event	*	Event				
T	4/17/14	*	Arena Construction			*	Event						
F	4/18/14	#	TCC to Set Equipment			#	TCC to Set Equipment						
S	4/19/14	#	Event			#	Event					#	Event
Easter	4/20/14	*	Event			*	Event					*	Event
M	4/21/14	#	TCC to Strike/Event			#	TCC to Strike/Event						
T	4/22/14	*	Arena Construction			*	Event	#	Event				
W	4/23/14	*	Arena Construction			*	Event	*	Event				
T	4/24/14	*	Arena Construction	#	Event	*	Event						
F	4/25/14	*	Arena Construction	*	Event	*	Event						
S	4/26/14	*	Arena Construction	*	Event	*	Event	*	Event			*	Event
S	4/27/14	*	Arena Construction	*	Event	*	Event						
M	4/28/14	*	Arena Construction			*	Event						
T	4/29/14	*	Arena Construction			*	Event						
W	4/30/14	*	Arena Construction			*	Event						
T	5/1/14	*	Arena Construction			*	Event	*	Event				
T								#	Event				
F	5/2/14	*	Arena Construction	#	Event	*	Event	*	Event				
F								#	Event				
S	5/3/14	*	Arena Construction	*	Event	*	Event	*	Event				
S	5/4/14	*	Arena Construction			*	Event						
M	5/5/14	*	Arena Construction			*	Event						
T	5/6/14	*	Arena Construction	#	Event	*	Event						
W	5/7/14	*	Arena Construction	#	Event	*	Event						
T	5/8/14	*	Arena Construction	#	Event	*	Event					*	Event
F	5/9/14	*	Arena Construction	*	Event	*	Event						
S	5/10/14	*	Arena Construction	*	Event	*	Event						
S	5/11/14	*	Arena Construction	*	Event	*	Event						
M	5/12/14	*	Arena Construction	#	Event	*	Event						
T	5/13/14	*	Arena Construction			*	Event						
W	5/14/14	#	TCC to Set Equipment			#	TCC to Set Equipment						
T	5/15/14	*	Event	#	Event	*	Event	#	Event				

*Performance, #Move In/Move Out

Tucson Arena Construction and Event Schedule as of 1.14.14

Day	Date	MI/PF/MO	Tucson Arena	MI/PF/MO	Exhibit Hall A, B & C	MI/PF/MO	North Exhibit Hall	MI/PF/MO	Grand Ballroom	MI/PF/MO	Meeting Room Foyer	MI/PF/MO	All Meeting Rooms
F	5/16/14	*	Event	*	Event	*	Event	*	Event			*	Event
S	5/17/14	*	Event	*	Event	*	Event						
S	5/18/14	#	DARK			#	DARK						
M	5/19/14	#	DARK			#	DARK						
T	5/20/14	#	Event			#	DARK						
W	5/21/14	#	Event			#	Event	*	Event				
T	5/22/14	*	Event			*	Event					*	Event
F	5/23/14	#	TCC to Strike/Event			#	TCC to Strike/Event	*	Event	*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	5/24/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	5/25/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
Memorial	5/26/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	5/27/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
W	5/28/14	*	Arena Construction	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
W				#	Event								
T	5/29/14	*	Arena Construction	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T				#	Event								
F	5/30/14	*	Arena Construction	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
F		*	Event	*	Event								
S	5/31/14	*	Arena Construction	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S		*	Event	*	Event								
S	6/ 1/14	*	Arena Construction	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S		*	Event	*	Event								
M	6/ 2/14	*	Arena Construction	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
M				#	Event								
T	6/ 3/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
W	6/ 4/14	#	TCC to Set Equipment			#	TCC to Set Equipment			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	6/ 5/14	#	Event			#	Event					#	Event
F	6/ 6/14	*	Event			*	Event					*	Event
S	6/ 7/14	*	Event			*	Event	*	Event			*	Event
S	6/ 8/14	*	Event			*	Event					*	Event
M	6/ 9/14	#	Event	#	Event	#	Event					#	Event
T	6/10/14	#	Event	#	Event	#	Event					#	Event
W	6/11/14	#	Event	#	Event	#	Event					#	Event
T	6/12/14	*	Event	*	Event	*	Event					*	Event
T												*	Event
F	6/13/14	*	Event	*	Event	*	Event					*	Event
S	6/14/14	*	Event	*	Event	*	Event	*	Event			*	Event
S	6/15/14	*	Event	*	Event	*	Event					*	Event
M	6/16/14	#	TCC to Strike/Event			#	TCC to Strike/Event						
T	6/17/14	*	Arena Construction			*	Event						
W	6/18/14	#	TCC to Set Equipment			#	TCC to Set Equipment						
T	6/19/14	#	Event			#	Event					#	Event
F	6/20/14	*	Event			*	Event					*	Event
S	6/21/14	*	Event			*	Event	*	Event			*	Event

*Performance, #Move In/Move Out

Tucson Arena Construction and Event Schedule as of 1.14.14

Day	Date	MI/PF/MO	Tucson Arena	MI/PF/MO	Exhibit Hall A, B & C	MI/PF/MO	North Exhibit Hall	MI/PF/MO	Grand Ballroom	MI/PF/MO	Meeting Room Foyer	MI/PF/MO	All Meeting Rooms
S	6/22/14	*	Event			*	Event					*	Event
M	6/23/14	*	Arena Construction			*	Event						
T	6/24/14	*	Arena Construction			*	Event						
W	6/25/14	*	Arena Construction			*	Event						
T	6/26/14	#	Event			#	Event					#	Event
F	6/27/14	*	Event			*	Event					*	Event
S	6/28/14	*	Event			*	Event					*	Event
S	6/29/14	*	Event			*	Event					*	Event
M	6/30/14	*	Arena Construction			*	Event						
T	7/ 1/14	*	Arena Construction			*	Event						
W	7/ 2/14	*	Arena Construction			*	Event						
T	7/ 3/14	#	Event			#	Event					#	Event
4th of July	7/ 4/14	*	Event			*	Event					*	Event
S	7/ 5/14	*	Event			*	Event					*	Event
S	7/ 6/14	*	Event			*	Event					*	Event
M	7/ 7/14	*	Arena Construction			*	Event						
T	7/ 8/14	*	Arena Construction			*	Event						
W	7/ 9/14	*	Arena Construction			*	Event						
T	7/10/14	#	Event			#	Event					#	Event
F	7/11/14	*	Event			*	Event					*	Event
S	7/12/14	*	Event			*	Event					*	Event
S	7/13/14	*	Event			*	Event					*	Event
M	7/14/14	*	Arena Construction			*	Event						
T	7/15/14	*	Arena Construction			*	Event						
W	7/16/14	*	Arena Construction			*	Event						
T	7/17/14	#	Event			#	Event					#	Event
F	7/18/14	*	Event			*	Event					*	Event
S	7/19/14	*	Event			*	Event					*	Event
S	7/20/14	*	Event			*	Event					*	Event
M	7/21/14	*	Arena Construction			*	Event						
T	7/22/14	*	Arena Construction			*	Event	#	Event				
W	7/23/14	*	Arena Construction			*	Event	#	Event				
T	7/24/14	#	Event			#	Event	*	Event			#	Event
F	7/25/14	*	Event			*	Event	*	Event			*	Event
S	7/26/14	*	Event	#	Event	*	Event	*	Event			*	Event
S	7/27/14	*	Event	*	Event	*	Event	#	Event			*	Event
M	7/28/14	*	Arena Construction			*	Event						
T	7/29/14	*	Arena Construction			*	Event						
W	7/30/14	*	Arena Construction			*	Event						
T	7/31/14	#	Event			#	Event					#	Event
F	8/ 1/14	*	Event			*	Event					*	Event
S	8/ 2/14	*	Event			*	Event					*	Event
S	8/ 3/14	*	Event			*	Event					*	Event

*Performance, #Move In/Move Out

Tucson Arena Construction and Event Schedule as of 1.14.14

Day	Date	MI/PF/MO	Tucson Arena	MI/PF/MO	Exhibit Hall A, B & C	MI/PF/MO	North Exhibit Hall	MI/PF/MO	Grand Ballroom	MI/PF/MO	Meeting Room Foyer	MI/PF/MO	All Meeting Rooms
M	8/ 4/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	8/ 5/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
W	8/ 6/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	8/ 7/14	*	Arena Construction			*	Event	*	Event	*	Breezeway & MR Rest	*	Breezeway & MR Rest
F	8/ 8/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	8/ 9/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	8/10/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
M	8/11/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	8/12/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
W	8/13/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	8/14/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Event
T												*	Breezeway & MR Rest
F	8/15/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	8/16/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	8/17/14	#	TCC to Set Equipment			#	TCC to Set Equipment			*	Breezeway & MR Rest	*	Breezeway & MR Rest
M	8/18/14	#	Event	#	Event	#	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	8/19/14	*	Event	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
W	8/20/14	*	Event	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	8/21/14	*	Event	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
F	8/22/14	*	Event	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	8/23/14	*	Event	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	8/24/14		Event		Event		Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
M	8/25/14	#	TCC to Strike/Event			#	TCC to Strike/Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	8/26/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
W	8/27/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	8/28/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
F	8/29/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	8/30/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	8/31/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
Labor	9/ 1/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	9/ 2/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
W	9/ 3/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	9/ 4/14	*	Arena Construction	#	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
F	9/ 5/14	*	Arena Construction	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	9/ 6/14	*	Arena Construction	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	9/ 7/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
M	9/ 8/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	9/ 9/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
W	9/10/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	9/11/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T												*	Event
F	9/12/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	9/13/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	9/14/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
M	9/15/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest

*Performance, #Move In/Move Out

Tucson Arena Construction and Event Schedule as of 1.14.14

Day	Date	MI/PF/MO	Tucson Arena	MI/PF/MO	Exhibit Hall A, B & C	MI/PF/MO	North Exhibit Hall	MI/PF/MO	Grand Ballroom	MI/PF/MO	Meeting Room Foyer	MI/PF/MO	All Meeting Rooms
T	9/16/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
W	9/17/14	*	Arena Construction	#	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	9/18/14	*	Arena Construction	*	Event	*	Event	#	Event	*	Breezeway & MR Rest	*	Breezeway & MR Rest
F	9/19/14	*	Arena Construction			*	Event	*	Event	*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	9/20/14	*	Arena Construction			*	Event	*	Event	*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	9/21/14	*	Arena Construction			*	Event	*	Event	*	Breezeway & MR Rest	*	Breezeway & MR Rest
M	9/22/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	9/23/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
Ros Hashanah	9/24/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	9/25/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
F	9/26/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	9/27/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
S	9/28/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
M	9/29/14	*	Arena Construction			*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
T	9/30/14	*	Arena Construction	*	Event	*	Event			*	Breezeway & MR Rest	*	Breezeway & MR Rest
W	10/1/2014	*	Arena Construction	#	Event	*	Event						
T	10/2/2014	*	Arena Construction	#	Event	*	Event						
Yom Kippur	10/3/2014	*	Event	*	Event								
S	10/4/2014	#	Event	#	Event	*	Event	*	Event				
S								*	Event				
S	10/5/2014	#	Event			*	Event						
M	10/6/2014	#	Event			*	Event						
T	10/7/2014	*	Event	*	Event	*	Event					*	Event
W	10/8/2014	*	Event	*	Event	*	Event					*	Event
T	10/9/2014	*	Event	*	Event	*	Event					*	Event
F	10/10/2014	*	Event	*	Event	*	Event					*	Event
S	10/11/2014	*	Event	*	Event	*	Event					*	Event
S	10/12/2014	*	Event	*	Event	*	Event					*	Event
M	10/13/2014	#	Event	#	Event								
T	10/14/2014	#	Event	#	Event								
W	10/15/2014	#	Event	#	Event			#	Event				
T	10/16/2014	#	Event	#	Event			#	Event				
F	10/17/2014	*	Event	*	Event			*	Event				
S	10/18/2014	*	Event	*	Event			*	Event				
S	10/19/2014	*	Event	*	Event			*	Event				
M	10/20/2014	#	Event	#	Event	*	Event						
T	10/21/2014	#	Event			*	Event						
W	10/22/2014	#	Event	#	Event	*	Event	*	Event				
T	10/23/2014	#	Event	#	Event	*	Event					#	Event

*Performance, #Move In/Move Out

Tucson Arena Construction and Event Schedule as of 1.14.14

Day	Date	MI/PF/MO	Tucson Arena	MI/PF/MO	Exhibit Hall A, B & C	MI/PF/MO	North Exhibit Hall	MI/PF/MO	Grand Ballroom	MI/PF/MO	Meeting Room Foyer	MI/PF/MO	All Meeting Rooms
F	10/24/2014	*	Event	*	Event	#	TCC to Set Equipment	#	Event			*	Event
S	10/25/2014	*	Event	#	Event	*	Event	*	Event			*	Event
S												*	Event
S	10/26/2014	#	Event			#	TCC to Strike/Event						
M	10/27/2014	#	Event			*	Event						
T	10/28/2014	#	Event			*	Event						
W	10/29/2014	#	Event			*	Event						
T	10/30/2014	*	Event			*	Event						
Halloween	10/31/2014	*	Event			*	Event						
S	11/1/2014	*	Event			#	TCC to Set Equipment						
S	11/2/2014	*	Event			*	Event						
M	11/3/2014	#	TCC to Strike/Event			#	TCC to Strike/Event						
T	11/4/2014	#	Event			*	Event						
W	11/5/2014	#	Event			*	Event						
T	11/6/2014	#	Event			*	Event						
F	11/7/2014	*	Event			*	Event						
S	11/8/2014	*	Event			*	Event	*	Event				
S								*	Event				
S	11/9/2014	#	Event			*	Event	*	Event				
M	11/10/2014	#	Event			*	Event						
Veterans	11/11/2014	#	Event			*	Event						
W	11/12/2014	#	Event			*	Event						
T	11/13/2014	#	Event	#	Event	*	Event	*	Event			*	Event
F	11/14/2014	*	Event	*	Event	*	Event						
S	11/15/2014	*	Event	*	Event	#	TCC to Set Equipment						
S	11/16/2014	*	Event			*	Event						
M	11/17/2014	#	TCC to Strike/Event			#	TCC to Strike/Event						
T	11/18/2014	#	Event	#	Event	*	Event						
W	11/19/2014	#	Event	*	Event	*	Event	*	Event				
T	11/20/2014	#	Event	#	Event								
T				#	Event								
T				*	Event								
F	11/21/2014	*	Event	*	Event			*	Event				
F				#	Event								
F				*	Event								
S	11/22/2014	#	Event	#	Event					*	Event	*	Event
S				*	Event								
S	11/23/2014	#	TCC to Strike/Event	*	Event	#	TCC to Strike/Event			*	Event	*	Event
M	11/24/2014	#	Event			*	Event						

*Performance, #Move In/Move Out

Tucson Arena Construction and Event Schedule as of 1.14.14

Day	Date	MI/PF/MO	Tucson Arena	MI/PF/MO	Exhibit Hall A, B & C	MI/PF/MO	North Exhibit Hall	MI/PF/MO	Grand Ballroom	MI/PF/MO	Meeting Room Foyer	MI/PF/MO	All Meeting Rooms
T	11/25/2014	#	Event			*	Event						
W	11/26/2014	#	Event			*	Event						
Thanksgiving	11/27/2014	#	Event			*	Event						
F	11/28/2014	#	Event			*	Event						
S	11/29/2014	#	Event			*	Event						
S	11/30/2014	#	Event			*	Event						
M	12/1/2014	#	Event			*	Event						
T	12/2/2014	#	Event			*	Event						
W	12/3/2014	#	Event			*	Event						
T	12/4/2014	#	Event			*	Event						
F	12/5/2014	*	Event			*	Event						
S	12/6/2014	*	Event			*	Event	*	Event				
S	12/7/2014	#	Event			*	Event						
M	12/8/2014	#	Event			*	Event						
T	12/9/2014	#	Event			*	Event						
W	12/10/2014	*	Arena Construction			*	Event						
T	12/11/2014	*	Arena Construction			*	Event				*	Event	
F	12/12/2014	*	Arena Construction			*	Event						
S	12/13/2014	*	Arena Construction			*	Event						
S	12/14/2014	*	Arena Construction			*	Event						
M	12/15/2014	*	Arena Construction			*	Event						
T	12/16/2014	*	Arena Construction			*	Event						
W	12/17/2014	*	Arena Construction			*	Event						
T	12/18/2014	*	Arena Construction			*	Event						
F	12/19/2014	*	Arena Construction			*	Event						
S	12/20/2014	*	Arena Construction			*	Event						
S	12/21/2014	*	Arena Construction			*	Event						
M	12/22/2014	*	Arena Construction			*	Event						
T	12/23/2014	*	Arena Construction			*	Event						
X Mas Eve	12/24/2014	*	Arena Construction			*	Event						
Christmas	12/25/2014	*	Arena Construction			*	Event						
F	12/26/2014	*	Arena Construction			*	Event						
S	12/27/2014	*	Arena Construction			*	Event						
S	12/28/2014	*	Arena Construction			*	Event						
M	12/29/2014	*	Arena Construction			*	Event						
T	12/30/2014	*	Arena Construction			*	Event						
R	12/31/2014	*	Arena Construction			*	Event						
NY Eve													

*Performance, #Move In/Move Out