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1                                                   SOLICITATION: #140101 
 
RIO NUEVO TUCSON CONVENTION CENTER(TCC) 
ARENA RENOVATIONS – FIXED AUDIENCE SEATING 
  
January 14, 2014 
 
ALL PROSPECTIVE RESPONDENTS CONCERNED 
WITH THIS PROJECT.   
 
The following changes, additions or deletions are for the 
above referenced project; all other conditions shall remain 
the same.  Acknowledge receipt of this addendum on the 
“Bid Form”.   
 
Bid Documents, Article III – General Terms And Conditions, 
3.4.A, Damages: 
Per Paragraph 3.C.(3) of the Fixed Audience Seating 
Specifications, the seats will be installed beginning August 
25, 2014 and be completed no later than October 1, 2014. 
Vendor shall pay actual damages of $40.00 per seat not 
installed for each event held in the TCC Arena after 
October 1, 2014 until completion organized around the 
TCC Event Schedule is achieved. 
 
Specifications, Section 12610, Fixed Audience Seating, 
1.A.(1). c: 
Contract documents have been modified to include 
addendums prior to 1/9/14. 
 
Specifications, Section 12610, Fixed Audience Seating, 
1.A.(2).b, Alternate No 2: 
In lieu of disposing of 95% of removed seats, salvage for 
owner. Deliver and unload with vendor equipment to owner 
storage to be designated within a five mile radius from the 
Arena. 
 
Specifications, Section 12610, Fixed Audience Seating, 
3.A.(2): 
Salvage 5% of seats for owner. Place salvaged seats in a 
storage room adjacent to the Arena on the south end lower 
level. Dispose of remaining 95% of existing seats. 
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ITEM 6: 
 
 
 
 
 
 
 

 
 
 
Specifications, Section 12610, Fixed Audience Seating, 
3.C.(3): 
Installation shall be scheduled around the TCC Event 
Schedule and TCC Arena Renovations project. Refer to 
Attachment E for the TCC Event Schedule. Demolition of 
seats shall take place from 8/4/14-8/17/14. New seats shall 
begin delivery on 8/25/14 and shall be installed from 
8/25/14-10/1/14. Seating sections 201 and 225 can be the 
last seats installed. 
 
Specifications, Section 12610, Fixed Audience Seating, 
Attachment E: 
The revised TCC Event Schedule is attached. 
 

 
 
 
 

END OF ADDENDUM NO. 1 
 



Tucson Arena Construction and Event Schedule as of 1.14.14

Day Date MI/PF/MO Tucson Arena MI/PF/MO Exhibit Hall A, B & C MI/PF/MO North Exhibit Hall MI/PF/MO Grand Ballroom MI/PF/MO Meeting Room Foyer MI/PF/MO All Meeting Rooms
S  3/ 1/14 # Event
S  3/ 2/14 * Event

M  3/ 3/14
T  3/ 4/14
W  3/ 5/14 # Event # Event
T  3/ 6/14 # Event * Event # Event # Event
F  3/ 7/14 * Event * Event * Event # Event
S  3/ 8/14 * Event * Event * Event * Event
S  3/ 9/14 * Event * Event * Event * Event

M  3/10/14 * Arena Construction # Event * Event
T  3/11/14 * Arena Construction * Event * Event * Event
W  3/12/14 * Arena Construction * Event * Event
T  3/13/14 * Arena Construction * Event * Event * Event * Event
F  3/14/14 * Arena Construction * Event * Event # Event
S  3/15/14 * Arena Construction # Event * Event * Event * Event
S  3/16/14 * Arena Construction * Event * Event

M  3/17/14 * Arena Construction * Event * Event
T  3/18/14 * Arena Construction * Event
W  3/19/14 * Arena Construction * Event
T  3/20/14 * Arena Construction * Event
F  3/21/14 * Arena Construction # Event * Event * Event * Event
S  3/22/14 * Arena Construction # Event * Event * Event * Event
S  3/23/14 * Arena Construction # Event * Event * Event * Event

M  3/24/14 # Event # Event * Event
 M   # TCC to Set Equipment
T  3/25/14 # Event # Event * Event
W  3/26/14 # Event # Event * Event # Event
T  3/27/14 # Event # Event * Event # Event
F  3/28/14 * Event * Event * Event * Event
S  3/29/14 * Event * Event * Event * Event
S  3/30/14 * Event * Event * Event * Event

M  3/31/14 # TCC to Set Equipment # Event # TCC to Set Equipment
T  4/ 1/14 * Event * Event
W  4/ 2/14 # TCC to Strike/Event # TCC to Strike/Event
T  4/ 3/14 * Arena Construction * Event
F  4/ 4/14 * Arena Construction * Event * Event
S  4/ 5/14 * Arena Construction * Event * Event
S  4/ 6/14 * Arena Construction * Event

M  4/ 7/14 * Arena Construction * Event * Event
T  4/ 8/14 * Arena Construction * Event * Event * Event * Event

*Performance, #Move In/Move Out



Tucson Arena Construction and Event Schedule as of 1.14.14

Day Date MI/PF/MO Tucson Arena MI/PF/MO Exhibit Hall A, B & C MI/PF/MO North Exhibit Hall MI/PF/MO Grand Ballroom MI/PF/MO Meeting Room Foyer MI/PF/MO All Meeting Rooms
W  4/ 9/14 * Arena Construction * Event * Event * Event * Event
T  4/10/14 * Arena Construction # Event * Event * Event # Event
F  4/11/14 * Arena Construction * Event * Event * Event * Event
S  4/12/14 * Arena Construction * Event * Event * Event * Event
S  4/13/14 * Arena Construction * Event * Event

M  4/14/14 * Arena Construction * Event
T  4/15/14 * Arena Construction * Event
W  4/16/14 * Arena Construction * Event * Event
T  4/17/14 * Arena Construction * Event
F  4/18/14 # TCC to Set Equipment # TCC to Set Equipment
S  4/19/14 # Event # Event # Event
Easter  4/20/14 * Event * Event * Event

M  4/21/14 # TCC to Strike/Event # TCC to Strike/Event
T  4/22/14 * Arena Construction * Event # Event
W  4/23/14 * Arena Construction * Event * Event
T  4/24/14 * Arena Construction # Event * Event
F  4/25/14 * Arena Construction * Event * Event
S  4/26/14 * Arena Construction * Event * Event * Event * Event
S  4/27/14 * Arena Construction * Event * Event

M  4/28/14 * Arena Construction * Event
T  4/29/14 * Arena Construction * Event
W  4/30/14 * Arena Construction * Event
T  5/ 1/14 * Arena Construction * Event * Event
 T   # Event
F  5/ 2/14 * Arena Construction # Event * Event * Event
 F   # Event
S  5/ 3/14 * Arena Construction * Event * Event * Event
S  5/ 4/14 * Arena Construction * Event

M  5/ 5/14 * Arena Construction * Event
T  5/ 6/14 * Arena Construction # Event * Event
W  5/ 7/14 * Arena Construction # Event * Event
T  5/ 8/14 * Arena Construction # Event * Event * Event
F  5/ 9/14 * Arena Construction * Event * Event
S  5/10/14 * Arena Construction * Event * Event
S  5/11/14 * Arena Construction * Event * Event

M  5/12/14 * Arena Construction # Event * Event
T  5/13/14 * Arena Construction * Event
W  5/14/14 # TCC to Set Equipment # TCC to Set Equipment
T  5/15/14 * Event # Event * Event # Event

*Performance, #Move In/Move Out



Tucson Arena Construction and Event Schedule as of 1.14.14

Day Date MI/PF/MO Tucson Arena MI/PF/MO Exhibit Hall A, B & C MI/PF/MO North Exhibit Hall MI/PF/MO Grand Ballroom MI/PF/MO Meeting Room Foyer MI/PF/MO All Meeting Rooms
F  5/16/14 * Event * Event * Event * Event * Event
S  5/17/14 * Event * Event * Event
S  5/18/14 # DARK # DARK

M  5/19/14 # DARK # DARK
T  5/20/14 # Event # DARK
W  5/21/14 # Event # Event * Event
T  5/22/14 * Event * Event * Event
F  5/23/14 # TCC to Strike/Event # TCC to Strike/Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  5/24/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  5/25/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 

Memorial  5/26/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  5/27/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
W  5/28/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
 W   # Event
T  5/29/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
 T   # Event
F  5/30/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
 F   * Event * Event
S  5/31/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
 S   * Event * Event
S  6/ 1/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
 S   * Event * Event

M  6/ 2/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
 M   # Event
T  6/ 3/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
W  6/ 4/14 # TCC to Set Equipment # TCC to Set Equipment * Breezeway & MR Rest  * Breezeway & MR Rest 
T  6/ 5/14 # Event # Event # Event
F  6/ 6/14 * Event * Event * Event
S  6/ 7/14 * Event * Event * Event * Event
S  6/ 8/14 * Event * Event * Event

M  6/ 9/14 # Event # Event # Event # Event
T  6/10/14 # Event # Event # Event # Event
W  6/11/14 # Event # Event # Event # Event
T  6/12/14 * Event * Event * Event * Event
 T   * Event
F  6/13/14 * Event * Event * Event * Event
S  6/14/14 * Event * Event * Event * Event * Event
S  6/15/14 * Event * Event * Event * Event

M  6/16/14 # TCC to Strike/Event # TCC to Strike/Event
T  6/17/14 * Arena Construction * Event
W  6/18/14 # TCC to Set Equipment # TCC to Set Equipment
T  6/19/14 # Event # Event # Event
F  6/20/14 * Event * Event * Event
S  6/21/14 * Event * Event * Event * Event

*Performance, #Move In/Move Out



Tucson Arena Construction and Event Schedule as of 1.14.14

Day Date MI/PF/MO Tucson Arena MI/PF/MO Exhibit Hall A, B & C MI/PF/MO North Exhibit Hall MI/PF/MO Grand Ballroom MI/PF/MO Meeting Room Foyer MI/PF/MO All Meeting Rooms
S  6/22/14 * Event * Event * Event

M  6/23/14 * Arena Construction * Event
T  6/24/14 * Arena Construction * Event
W  6/25/14 * Arena Construction * Event
T  6/26/14 # Event # Event # Event
F  6/27/14 * Event * Event * Event
S  6/28/14 * Event * Event * Event
S  6/29/14 * Event * Event * Event

M  6/30/14 * Arena Construction * Event
T  7/ 1/14 * Arena Construction * Event
W  7/ 2/14 * Arena Construction * Event
T  7/ 3/14 # Event # Event # Event
4th of July  7/ 4/14 * Event * Event * Event
S  7/ 5/14 * Event * Event * Event
S  7/ 6/14 * Event * Event * Event

M  7/ 7/14 * Arena Construction * Event
T  7/ 8/14 * Arena Construction * Event
W  7/ 9/14 * Arena Construction * Event
T  7/10/14 # Event # Event # Event
F  7/11/14 * Event * Event * Event
S  7/12/14 * Event * Event * Event
S  7/13/14 * Event * Event * Event

M  7/14/14 * Arena Construction * Event
T  7/15/14 * Arena Construction * Event
W  7/16/14 * Arena Construction * Event
T  7/17/14 # Event # Event # Event
F  7/18/14 * Event * Event * Event
S  7/19/14 * Event * Event * Event
S  7/20/14 * Event * Event * Event

M  7/21/14 * Arena Construction * Event
T  7/22/14 * Arena Construction * Event # Event
W  7/23/14 * Arena Construction * Event # Event
T  7/24/14 # Event # Event * Event # Event
F  7/25/14 * Event * Event * Event * Event
S  7/26/14 * Event # Event * Event * Event * Event
S  7/27/14 * Event * Event * Event # Event * Event

M  7/28/14 * Arena Construction * Event
T  7/29/14 * Arena Construction * Event
W  7/30/14 * Arena Construction * Event
T  7/31/14 # Event # Event # Event
F  8/ 1/14 * Event * Event * Event
S  8/ 2/14 * Event * Event * Event
S  8/ 3/14 * Event * Event * Event

*Performance, #Move In/Move Out



Tucson Arena Construction and Event Schedule as of 1.14.14

Day Date MI/PF/MO Tucson Arena MI/PF/MO Exhibit Hall A, B & C MI/PF/MO North Exhibit Hall MI/PF/MO Grand Ballroom MI/PF/MO Meeting Room Foyer MI/PF/MO All Meeting Rooms
M  8/ 4/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  8/ 5/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
W  8/ 6/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  8/ 7/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
F  8/ 8/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  8/ 9/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  8/10/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 

M  8/11/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  8/12/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
W  8/13/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  8/14/14 * Arena Construction * Event * Breezeway & MR Rest  * Event
 T   * Breezeway & MR Rest 
F  8/15/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  8/16/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  8/17/14 # TCC to Set Equipment # TCC to Set Equipment * Breezeway & MR Rest  * Breezeway & MR Rest 

M  8/18/14 # Event # Event # Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  8/19/14 * Event * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
W  8/20/14 * Event * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  8/21/14 * Event * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
F  8/22/14 * Event * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  8/23/14 * Event * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  8/24/14   Event   Event Event * Breezeway & MR Rest  * Breezeway & MR Rest 

M  8/25/14 # TCC to Strike/Event # TCC to Strike/Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  8/26/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
W  8/27/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  8/28/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
F  8/29/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  8/30/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  8/31/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 

Labor  9/ 1/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  9/ 2/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
W  9/ 3/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  9/ 4/14 * Arena Construction # Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
F  9/ 5/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  9/ 6/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  9/ 7/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
M  9/ 8/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  9/ 9/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
W  9/10/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  9/11/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
 T   * Event
F  9/12/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  9/13/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  9/14/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 

M  9/15/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 

*Performance, #Move In/Move Out



Tucson Arena Construction and Event Schedule as of 1.14.14

Day Date MI/PF/MO Tucson Arena MI/PF/MO Exhibit Hall A, B & C MI/PF/MO North Exhibit Hall MI/PF/MO Grand Ballroom MI/PF/MO Meeting Room Foyer MI/PF/MO All Meeting Rooms
T  9/16/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
W  9/17/14 * Arena Construction # Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  9/18/14 * Arena Construction * Event * Event # Event * Breezeway & MR Rest  * Breezeway & MR Rest 
F  9/19/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  9/20/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  9/21/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 

M  9/22/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  9/23/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
Ros Hashanah  9/24/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  9/25/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
F  9/26/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  9/27/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
S  9/28/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 

M  9/29/14 * Arena Construction * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
T  9/30/14 * Arena Construction * Event * Event * Breezeway & MR Rest  * Breezeway & MR Rest 
W 10/1/2014 * Arena Construction # Event * Event
T 10/2/2014 * Arena Construction # Event * Event
Yom Kippur 10/3/2014 * Event * Event
S 10/4/2014 # Event # Event * Event * Event
 S   * Event
S 10/5/2014 # Event * Event

M 10/6/2014 # Event * Event
T 10/7/2014 * Event * Event * Event * Event
W 10/8/2014 * Event * Event * Event * Event
T 10/9/2014 * Event * Event * Event * Event
F 10/10/2014 * Event * Event * Event * Event
S 10/11/2014 * Event * Event * Event * Event
S 10/12/2014 * Event * Event * Event * Event

M 10/13/2014 # Event # Event
T 10/14/2014 # Event # Event
W 10/15/2014 # Event # Event # Event
T 10/16/2014 # Event # Event # Event
F 10/17/2014 * Event * Event * Event
S 10/18/2014 * Event * Event * Event
S 10/19/2014 * Event * Event * Event

M 10/20/2014 # Event # Event * Event
T 10/21/2014 # Event * Event
W 10/22/2014 # Event # Event * Event * Event
T 10/23/2014 # Event # Event * Event # Event

*Performance, #Move In/Move Out



Tucson Arena Construction and Event Schedule as of 1.14.14

Day Date MI/PF/MO Tucson Arena MI/PF/MO Exhibit Hall A, B & C MI/PF/MO North Exhibit Hall MI/PF/MO Grand Ballroom MI/PF/MO Meeting Room Foyer MI/PF/MO All Meeting Rooms
F 10/24/2014 * Event * Event # TCC to Set Equipment # Event * Event
S 10/25/2014 * Event # Event * Event * Event * Event
 S   * Event
S 10/26/2014 # Event # TCC to Strike/Event

M 10/27/2014 # Event * Event
T 10/28/2014 # Event * Event
W 10/29/2014 # Event * Event
T 10/30/2014 * Event * Event
Halloween 10/31/2014 * Event * Event
S 11/1/2014 * Event # TCC to Set Equipment
S 11/2/2014 * Event * Event

M 11/3/2014 # TCC to Strike/Event # TCC to Strike/Event
T 11/4/2014 # Event * Event
W 11/5/2014 # Event * Event
T 11/6/2014 # Event * Event
F 11/7/2014 * Event * Event
S 11/8/2014 * Event * Event * Event
 S   * Event
S 11/9/2014 # Event * Event * Event

M 11/10/2014 # Event * Event
Veterans 11/11/2014 # Event * Event
W 11/12/2014 # Event * Event
T 11/13/2014 # Event # Event * Event * Event * Event
F 11/14/2014 * Event * Event * Event
S 11/15/2014 * Event * Event # TCC to Set Equipment
S 11/16/2014 * Event * Event

M 11/17/2014 # TCC to Strike/Event # TCC to Strike/Event
T 11/18/2014 # Event # Event * Event
W 11/19/2014 # Event * Event * Event * Event
T 11/20/2014 # Event # Event
 T   # Event
 T   * Event
F 11/21/2014 * Event * Event * Event
 F   # Event
 F   * Event
S 11/22/2014 # Event # Event * Event * Event
 S   * Event
S 11/23/2014 # TCC to Strike/Event * Event # TCC to Strike/Event * Event * Event

M 11/24/2014 # Event * Event

*Performance, #Move In/Move Out



Tucson Arena Construction and Event Schedule as of 1.14.14

Day Date MI/PF/MO Tucson Arena MI/PF/MO Exhibit Hall A, B & C MI/PF/MO North Exhibit Hall MI/PF/MO Grand Ballroom MI/PF/MO Meeting Room Foyer MI/PF/MO All Meeting Rooms
T 11/25/2014 # Event * Event
W 11/26/2014 # Event * Event
Thanksgiving 11/27/2014 # Event * Event
F 11/28/2014 # Event * Event
S 11/29/2014 # Event * Event
S 11/30/2014 # Event * Event

M 12/1/2014 # Event * Event
T 12/2/2014 # Event * Event
W 12/3/2014 # Event * Event
T 12/4/2014 # Event * Event
F 12/5/2014 * Event * Event
S 12/6/2014 * Event * Event * Event
S 12/7/2014 # Event * Event

M 12/8/2014 # Event * Event
T 12/9/2014 # Event * Event
W 12/10/2014 * Arena Construction * Event
T 12/11/2014 * Arena Construction * Event * Event
F 12/12/2014 * Arena Construction * Event
S 12/13/2014 * Arena Construction * Event
S 12/14/2014 * Arena Construction * Event

M 12/15/2014 * Arena Construction * Event
T 12/16/2014 * Arena Construction * Event
W 12/17/2014 * Arena Construction * Event
T 12/18/2014 * Arena Construction * Event
F 12/19/2014 * Arena Construction * Event
S 12/20/2014 * Arena Construction * Event
S 12/21/2014 * Arena Construction * Event

M 12/22/2014 * Arena Construction * Event
T 12/23/2014 * Arena Construction * Event
X Mas Eve 12/24/2014 * Arena Construction * Event
Christmas 12/25/2014 * Arena Construction * Event
F 12/26/2014 * Arena Construction * Event
S 12/27/2014 * Arena Construction * Event
S 12/28/2014 * Arena Construction * Event

M 12/29/2014 * Arena Construction * Event
T 12/30/2014 * Arena Construction * Event
R 12/31/2014 * Arena Construction * Event
NY Eve
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